COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22927-COMBO

PCN: 22591-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PK

NHPP0252-477
1-25 SOUTH GAP PACKAGE 3

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES: DOUGLAS, REGION 1

Page 1
ESTIMATE RUN 10/14/2019

13:25:20

ESTIMATE NO: 0002 PROG

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 50.0
PERCENT TIME: 4.15

11/23/2022 FIXED COMPLETION DA”
11/23/2022 FIXED COMPLETION DA”

DAYS TIME ALLOW:

ORIG TIME ALLOW:

CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 09/25/2019 DATE TIME STARTED 08/07/2019
P.O. BOX 220 DATE LET 07/02/2019 DATE WORK BEGAN 08/07/2019
DATE AWARDED 07/29/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/06/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 08/07/2019

CURRENT PROJECT AMT: $ 125,975,539.57 PARTICIPATING

AWARD PROJECT AMT:  $ 123,757,660.41 NON-PARTICIPATING

PERCENT COMPLETE: 7.04%  TOTAL EARNINGS

FUNDS AVAILABLE: $ 117,102,776.00 STOCKPILED MATERIALS
GROSS EARNINGS
RETAINAGE

SECURITIES ENCUMBERED

NET EARNINGS

TOTAL CLAIMS: $ 0.00

LIQUIDATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

CURRENT TOTAL THIS ESTIMATE
$ 8,872,763.57 $ 3,833,064.52
0.00 0.00
8,872,763.57 3,833,064.52
219,730.32 219,730.32
9,092,493.89 4,052,794.84
-154,297.93 -75,668.35
0.00 0.00
8,938,195.96 3,977,126.49
0.00 0.00
0.00 0.00
8,938,195.96 3,977,126.49
0.00 0.00
PAYMENT DUE $ 3,977,126.49

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22591-BID ESTIMATE RUN 10/14/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0002 13:25:20
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 0.100
LS 0.030 3,471.30
115,710.00000 0.130 15,042.30
0010 202-00002 Removal of Structure (Special) 1.000 0.000
EACH 0.000 0.00
9,710.14000 0.000 0.00
0015 202-00010 *Removal of Tree 450.000 0.000
EACH 75.000 32,681.25
435.75000 75.000 32,681.25
0020 202-00015 *Removal of Headwall 6.000 0.000
EACH 0.000 0.00
1,008.00000 0.000 0.00
0025 202-00019 *Removal of Inlet 26.000 0.000
EACH 0.000 0.00
987.00000 0.000 0.00
0030 202-00020 *Removal of Concrete Box Culvert 1.000 0.000
EACH 0.000 0.00
23,205.00000 0.000 0.00
0035 202-00021 *Removal of Manhole 2.000 0.000
EACH 0.000 0.00
1,207.50000 0.000 0.00
0040 202-00023 *Removal of Embankment Protector Type 3 3.000 0.000
EACH 0.000 0.00
420.00000 0.000 0.00
0045 202-00035 *Removal of Pipe 2,587.000 0.000
LF 20.000 525.00
26.25000 20.000 525.00
0050 202-00037 *Removal of End Section 36.000 0.000
EACH 6.000 1,587.60
264.60000 6.000 1,587.60
0055 202-00060 *Removal of Travel Time Indicator 5.000 4.000
EACH 1.000 1,211.70

1,211.70000 5.000 6,058.50



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22591-BID ESTIMATE RUN 10/14/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0002 13:25:20
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 202-00090 *Removal of Delineator 746.000 26.000
EACH 47.000 50.29
1.07000 73.000 78.11
0065 202-00127 *Removal of Riprap 451.000 0.000
cY 0.000 0.00
19.43000 0.000 0.00
0070 202-00210 *Removal of Concrete Pavement 15,262.000 0.000
SY 0.000 0.00
8.83000 0.000 0.00
0075 202-00220 *Removal of Asphalt Mat 98,515.000 0.000
SY 1,804.630 15,573.96
8.63000 1,804.630 15,573.96
0080 202-00240 *Removal of Asphalt Mat (Planing) 211,009.000 0.000
SY 0.000 0.00
2.84000 0.000 0.00
0085 202-00246 *Removal of Asphalt Mat (Planing) (Special) 30,368.000 0.000
SY 0.000 0.00
8.93000 0.000 0.00
0090 202-00248 *Removal of Rumble Strips 46,250.000 12,792.000
LF 7,204.000 20,819.56
2.89000 19,996.000 57,788.44
0095 202-00250 *Removal of Pavement Marking 220,969.000 2,788.770
SF 11,816.030 8,507.54
0.72000 14,604.800 10,515.46
0100 202-00700 *Removal of Light Standard 8.000 3.000
EACH 0.000 0.00
807.45000 3.000 2,422.35
0105 202-00705 *Removal of Light Standard Foundation 8.000 3.000
EACH 0.000 0.00
807.45000 3.000 2,422.35
0110 202-00715 *Removal of Closed Circuit Television Pole 7.000 0.000
EACH 0.000 0.00

971.25000 0.000 0.00



CONTID:

PCN:

PROJECT:

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

202-00720

202-00750

202-00810

202-00821

202-00823

202-00827

202-01000

202-01035

202-01130

202-01170

202-01180

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Removal of Closed Circuit Camera

*Removal of Luminaire

*Removal of Ground Sign

*Removal of Sign Panel

*Removal of Dynamic Message Sign

*Removal of Pull Box

*Removal of Fence

*Removal of Gate

*Removal of Guardrail Type 3

Removal of Guardrail Type 7

Removal of Median Barrier

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0002

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
1.000 0.000
EACH 0.000
341.25000 0.000
8.000 0.000
EACH 0.000
404.25000 0.000
143.000 13.000
EACH 34.000
42.64000 47.000
2.000 0.000
EACH 0.000
53.30000 0.000
1.000 0.000
EACH 0.000
20,994.75000 0.000
25.000 0.000
EACH 0.000
231.00000 0.000
58,520.000 0.000
LF 0.000
0.34000 0.000
13.000 0.000
EACH 0.000
139.63000 0.000
41,909.000 5,032.000
LF 3,360.500
6.57000 8,392.500
2,481.000 0.000
LF 0.000
15.75000 0.000
4,123.000 2,543.000
LF 1,580.000

6.51000 4,123.000

Page 4
ESTIMATE RUN 10/14/2019

13:25:20
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
1,449.76
2,004.08
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
22,078.49
55,138.73
0.00
0.00
10,285.80
26,840.73



CONTID:
PCN:
PROJECT:

CAT NO0200

0170 202-01200

0175 202-01300

0180 202-04001

0185 202-04003

0190 202-04003

0195 202-04003

0200 202-05030

0205 203-00050

0210 203-00060

0215 203-01100

0220 203-01510

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Removal of Tensioned Cable Barrier

Removal of End Anchorage

*Plug Culvert

*Clean Culvert (Special) (18" to 24" Culvert)

*Clean Culvert (Special) (25" to 48" Culvert &

4'x4' CBC)

*Clean Culvert (Special) (CBC Greater than 4'x4

*Sawing Asphalt Material (10 Inch)

*Unsuitable Material

*Embankment Material (Complete In Place)

*Proof Rolling

*Backhoe

ESTIMATE NO: 0002

CURRENT
QUANTITY/
UNITS
UNIT PRICE
9,595.000
LF
3.49000
38.000
EACH
812.43000
1.000
EACH
3,675.00000
2,606.000
EACH
21.00000
up to 2,612.000
EACH
32.55000
) 1,794.000
EACH
56.70000
119,538.000
LF
3.15000
4,000.000
cYy
39.90000
304,462.000
cY
14.54000
200.000
HOUR
152.25000
100.000
HOUR

199.50000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

2,620.000
1,548.000
4,168.000

2.000
5.000
7.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
6,400.000
6,400.000

0.000
3,058.480
3,058.480

3,171.300
7,438.500
10,609.800

1.500
0.000
1.500

0.000
0.000
0.000

Page 5
ESTIMATE RUN 10/14/2019

13:25:20
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
5,402.52
14,546.32
4,062.15
5,687.01
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
20,160.00
20,160.00
122,033.35
122,033.35
108,155.79
154,266.49
0.00
228.38
0.00
0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 22591-BID ESTIMATE RUN 10/14/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0002 13:25:20
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 203-01597 *Potholing 1,200.000 0.000
HOUR 0.000 0.00
263.38000 0.000 0.00
0230 203-02330 Laborer 100.000 0.000
HOUR 0.000 0.00
50.98000 0.000 0.00
0235 206-00510 *Filter Material (Class A) 4,438.000 0.000
CY 9.930 896.68
90.30000 9.930 896.68
0240 207-00205 *Topsoil 31,903.000 0.000
cY 0.000 0.00
7.04000 0.000 0.00
0245 207-00210 *Stockpile Topsoil 31,903.000 1,082.770
CY 12,529.820 72,422.36
5.78000 13,612.590 78,680.77
0250 207-00305 *Wetland Topsoil 2,581.000 0.000
cY 0.000 0.00
18.90000 0.000 0.00
0255 207-00310 *Stockpile Wetland Topsoil 2,581.000 0.000
cY 0.000 0.00
17.33000 0.000 0.00
0260 207-00405 Topsoil (Special) 1,200.000 0.000
cY 0.000 0.00
95.55000 0.000 0.00
0265 208-00002 *Erosion Log Type 1 (12 Inch) 32,000.000 912.000
LF 200.000 1,040.00
5.20000 1,112.000 5,782.40
0270 208-00013 *Erosion Log Type 1 (20 Inch) 20,000.000 408.000
LF 1,700.000 11,560.00
6.80000 2,108.000 14,334.40
0275 208-00020 *Silt Fence 10,000.000 2,470.000
LF 0.000 0.00

1.21000 2,470.000 2,988.70



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 22591-BID ESTIMATE RUN 10/14/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0002 13:25:20
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0280 208-00021 *Silt Fence (Reinforced) 12,500.000 3,029.000
LF 2,374.000 7,501.84
3.16000 5,403.000 17,073.48
0285 208-00033 *Sediment Trap 2.000 0.000
EACH 0.000 0.00
4,095.00000 0.000 0.00
0290 208-00035 *Aggregate Bag 5,000.000 580.000
LF 104.000 418.08
4.02000 684.000 2,749.68
0295 208-00041 *Rock Check Dam 75.000 8.000
EACH 4.000 5,880.00
1,470.00000 12.000 17,640.00
0300 208-00045 Concrete Washout Structure 6.000 0.000
EACH 1.000 3,978.18
3,978.18000 1.000 3,978.18
0305 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 5.000 0.000
EACH 1.000 4,643.48
4,643.48000 1.000 4,643.48
0310 208-00056 *Storm Drain Inlet Protection (Type Il1) 65.000 0.000
EACH 0.000 0.00
428.57000 0.000 0.00
0315 208-00060 *Temporary Slope Drain 465.000 0.000
LF 32.000 360.00
11.25000 32.000 360.00
0320 208-00070 *Vehicle Tracking Pad 2.000 0.000
EACH 0.000 0.00
4,095.00000 0.000 0.00
0325 208-00071 *Maintenance Aggregate (Vehicle Tracking Pad) 300.000 0.000
cY 0.000 0.00
74.55000 0.000 0.00
0330 208-00075 Pre-fabricated Vehicle Tracking Pad 12.000 1.000
EACH 1.000 17,896.37

17,896.37000 2.000 35,792.74



CONTID:

PCN:

PROJECT:

CAT NO0200

0330

0330

0330

0335

0340

0345

0350

0355

0360

0365

0370

208-00103

208-00105

208-00106

208-00200

208-00300

210-00075

210-00473

210-00475

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE Prefab Track Pad

MATERIAL ALLOWANCE Replenish Qty Paid Per Repor

0330-002

MATERIAL ALLOWANCE Includes Additional Unit per

0330-002

*Removal and Disposal of Sediment (Labor)

*Removal and Disposal of Sediment (Equipment)

*Sweeping (Sediment Removal)

Erosion Control Management

*Temporary Berms

Reset Pre-Fabricated Vehicle Tracking Pad

*Reset TV Cameras

*Reset Closed Circuit Television Pole

ESTIMATE NO: 0002

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
12,500.00000

t
EACH
12,500.00000

EACH
12,500.00000

332.000
HOUR
50.98000
332.000
HOUR
165.66000
2,000.000
HOUR
164.64000
1.000
LS

1,687,173.19000

21,000.000
LF
3.36000
5.000
EACH
1,380.46000
2.000
EACH
5,769.75000
1.000
EACH

15,172.50000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
5.000
5.000

10.000
126.500
136.500

0.000
0.000
0.000

43.000
136.000
179.000

0.025
0.025
0.050

0.000
0.000
0.000

0.000
1.000
1.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 8
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
62,500.00
62,500.00
6,448.97
6,958.77
0.00
0.00
22,391.04
29,470.56
42,179.33
84,358.66
0.00
0.00
1,380.46
1,380.46
0.00
0.00
0.00
0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0375 210-00810

0380 210-00815

0385 210-00816

0390 210-00825

0395 210-00827

0400 210-04020

0405 210-04025

0410 212-00006

0415 212-00009

0420 212-00022

0425 212-00028

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Reset Ground Sign

*Reset Sign Panel

Reset Sign Panel (Special)

*Reset Flashing Beacon

*Reset Pull Box

*Modify Inlet

*Modify Structure

*Seeding (Native)

*Seeding (Temporary)

*Seeding (Riparian)

*Seeding (Wetlands)

ESTIMATE NO: 0002

CURRENT
QUANTITY/
UNITS
UNIT PRICE
3.000
EACH
426.39000
1.000
EACH
266.50000
19.000
EACH
2,201.91000
2.000
EACH
2,742.60000
2.000
EACH
1,575.00000
7.000
EACH
2,625.00000
2.000
EACH
3,675.00000
46.000
ACRE
637.50000
22.000
ACRE
375.00000
10.000
ACRE
1,050.00000
1.000
ACRE

1,366.07000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
3.060
3.060

0.000
0.000
0.000

0.000
0.000
0.000

Page 9
ESTIMATE RUN 10/14/2019

13:25:20
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
1,147.50
1,147.50
0.00
0.00
0.00
0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 22591-BID ESTIMATE RUN 10/14/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0002 13:25:20
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0430 212-00032 *Soil Conditioning 79.000 0.000
ACRE 0.000 0.00
3,053.57000 0.000 0.00
0435 213-00004 *Mulching (Weed Free Straw) 56.000 0.000
ACRE 0.000 0.00
642.85000 0.000 0.00
0440 213-00061 *Mulch Tackifier 15,600.000 0.000
LB 0.000 0.00
2.14000 0.000 0.00
0445 213-00150 *Bonded Fiber Matrix 21.000 0.850
ACRE 0.000 0.00
2,892.86000 0.850 2,458.93
0450 214-00005 *Landscape Maintenance (24 Month) 1.000 0.000
LS 0.000 0.00
82,657.40000 0.000 0.00
0455 214-01011 *Live Brush Mattress 850.000 0.000
LF 0.000 0.00
18.22000 0.000 0.00
0460 214-01012 *Live Brush Fascine 660.000 0.000
LF 0.000 0.00
26.79000 0.000 0.00
0465 214-01013 *Live Willow Stakes 3,860.000 0.000
EACH 0.000 0.00
3.49000 0.000 0.00
0470 214-01130 *Beaver Dam Analog 825.000 0.000
LF 0.000 0.00
50.89000 0.000 0.00
0475 214-01228 *Riprap Planting Pocket 250.000 0.000
EACH 0.000 0.00
34.28000 0.000 0.00
0480 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 3,570.000 0.000
EACH 0.000 0.00

5.36000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 10/14/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0002 13:25:20
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0485 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 9,015.000 0.000
EACH 0.000 0.00
7.50000 0.000 0.00
0490 214-01404 *Nursery Stock Deep Rooted Container (DRC # 180 ) 860.000 0.000
EACH 0.000 0.00
34.28000 0.000 0.00
0495 216-00021 *Soil Retention Blanket (Class 1) 138,900.000 434.000
SY 2,428.000 5,074.52
2.09000 2,862.000 5,981.58
0500 216-00070 *Geocell Cellular Confinement System 56.000 0.000
SY 0.000 0.00
58.37000 0.000 0.00
0505 216-00301 *Turf Reinforcement Mat (Class 1) 15,400.000 158.670
Sy 0.000 0.00
4.04000 158.670 641.03
0510 216-00302 *Turf Reinforcement Mat (Class 2) 8,400.000 0.000
SY 2,524.000 13,604.36
5.39000 2,524.000 13,604.36
0515 216-00303 *Turf Reinforcement Mat (Class 3) 4,100.000 0.000
Sy 0.000 0.00
6.46000 0.000 0.00
0520 217-00000 *Herbicide Treatment 100.000 0.000
SY 0.000 0.00
203.57000 0.000 0.00
0525 240-00000 *Wildlife Biologist 400.000 27.750
HOUR 8.500 919.79
108.21000 36.250 3,922.61
0530 240-00010 *Removal of Nests 400.000 0.000
HOUR 0.000 0.00
105.87000 0.000 0.00
0535 240-00020 Netting 3,000.000 0.000
SY 0.000 0.00

13.13000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 22591-BID ESTIMATE RUN 10/14/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0002 13:25:20
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0540 304-06007 *Aggregate Base Course (Class 6) 53,436.000 0.000
cY 0.000 0.00
54.69000 0.000 0.00
0545 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 2,273.000 0.000
TON 0.000 0.00
172.57000 0.000 0.00
0550 403-09210 *Stone Matrix Asphalt 19,206.000 0.000
TON 0.000 0.00
104.74000 0.000 0.00
0555 403-33841  *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 187,843.000 0.000
TON 1,988.080 135,368.37
68.09000 1,988.080 135,368.37
0560 403-34841  *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 65,398.000 0.000
TON 0.000 0.00
73.50000 0.000 0.00
0565 411-10255 *Emulsified Asphalt (Slow-Setting) 112,685.000 0.000
GAL 371.210 1,169.31
3.15000 371.210 1,169.31
0570 412-00190 Concrete Pavement (Patching) 902.000 0.000
SY 0.000 0.00
126.00000 0.000 0.00
0575 420-00200 *Geotextile (Weed Barrier) 56.000 0.000
SY 0.000 0.00
2.10000 0.000 0.00
0580 420-00300 *Geotextile (Reinforcement) 7,886.220 0.000
SY 7,886.220 45,582.35
5.78000 7,886.220 45,582.35
0585 420-00520 *Geogrid Pavement Reinforcement 21,601.000 0.000
SY 0.000 0.00
14.70000 0.000 0.00
0590 503-00024 *Drilled Shaft (24 Inch) 62.000 0.000
LF 0.000 0.00

384.30000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 22591-BID ESTIMATE RUN 10/14/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0002 13:25:20
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0595 503-00036 *Drilled Shaft (36 Inch) 25.000 0.000
LF 0.000 0.00
630.61000 0.000 0.00
0600 503-00042 *Drilled Shaft (42 Inch) 22.000 0.000
LF 0.000 0.00
685.38000 0.000 0.00
0605 503-00054 *Drilled Shaft (54 Inch) 441.000 0.000
LF 0.000 0.00
855.70000 0.000 0.00
0610 506-00206  *Riprap (6 Inch) 4,966.000 0.000
CcY 7.570 723.31
95.55000 7.570 723.31
0615 506-00212 *Riprap (12 Inch) 2,281.000 0.000
CY 13.240 1,473.61
111.30000 13.240 1,473.61
0620 506-00236  *Riprap (36 Inch) 1,100.000 0.000
cY 0.000 0.00
169.05000 0.000 0.00
0625 506-00412  *Soil Riprap (12 Inch) 793.000 0.000
cY 0.000 0.00
147.00000 0.000 0.00
0630 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 8,124.000 0.000
LF 0.000 0.00
95.25000 0.000 0.00
0635 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 694.000 0.000
LF 0.000 0.00
131.25000 0.000 0.00
0640 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 117.000 0.000
LF 48.000 7,812.00
162.75000 48.000 7,812.00
0645 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 1,228.000 0.000
LF 56.000 11,877.60

212.10000 56.000 11,877.60



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 22591-BID ESTIMATE RUN 10/14/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0002 13:25:20
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0650 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 959.000 0.000
LF 0.000 0.00
332.34000 0.000 0.00
0655 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 30.000 0.000
LF 0.000 0.00
334.95000 0.000 0.00
0660 603-02180 *23x14 Inch Reinforced Concrete Pipe Elliptical 114.000 0.000
LF 0.000 0.00
280.35000 0.000 0.00
0665 603-05018 *18 Inch Reinforced Concrete End Section 16.000 0.000
EACH 0.000 0.00
997.50000 0.000 0.00
0670 603-05024 *24 Inch Reinforced Concrete End Section 9.000 0.000
EACH 0.000 0.00
1,155.00000 0.000 0.00
0675 603-05030 *30 Inch Reinforced Concrete End Section 6.000 0.000
EACH 4.000 5,460.00
1,365.00000 4.000 5,460.00
0680 603-05036 *36 Inch Reinforced Concrete End Section 17.000 0.000
EACH 5.000 8,137.50
1,627.50000 5.000 8,137.50
0685 603-05042 *42 Inch Reinforced Concrete End Section 5.000 0.000
EACH 0.000 0.00
1,785.00000 0.000 0.00
0690 603-05118 *23x14 Inch Reinforced Concrete End Section Ell iptical 1.000 0.000
EACH 0.000 0.00
1,365.00000 0.000 0.00
0695 603-70606 *6x6 Foot Concrete Box Culvert (Precast) 12.000 0.000
LF 0.000 0.00
2,220.75000 0.000 0.00
0700 603-70607 *6x7 Foot Concrete Box Culvert (Precast) 7.000 0.000
LF 0.000 0.00

3,381.00000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 22591-BID ESTIMATE RUN 10/14/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0002 13:25:20
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0705 603-70808 *8x8 Foot Concrete Box Culvert (Precast) 197.000 0.000
LF 0.000 0.00
1,512.00000 0.000 0.00
0710 604-00310 *Inlet Type C (10 Foot) 2.000 0.000
EACH 0.000 0.00
4,725.00000 0.000 0.00
0715 604-00505 *Inlet Type D (5 Foot) 14.000 0.000
EACH 0.000 0.00
4,935.00000 0.000 0.00
0720 604-00510 *Inlet Type D (10 Foot) 3.000 0.000
EACH 0.000 0.00
6,930.00000 0.000 0.00
0725 604-25000 *Vane Grate Inlet Special 10.000 0.000
EACH 0.000 0.00
9,082.50000 0.000 0.00
0730 604-25005 *Vane Grate Inlet (5 Foot) 32.000 0.000
EACH 0.000 0.00
7,570.50000 0.000 0.00
0735 604-25010 *Vane Grate Inlet (10 Foot) 18.000 0.000
EACH 0.000 0.00
8,505.00000 0.000 0.00
0740 604-25015 *Vane Grate Inlet (15 Foot) 5.000 0.000
EACH 0.000 0.00
10,342.50000 0.000 0.00
0745 604-26005 *Vane Grate Inlet (Double) (5 Foot) 12.000 0.000
EACH 0.000 0.00
10,027.50000 0.000 0.00
0750 604-26010 *Vane Grate Inlet (Double) (10 Foot) 23.000 0.000
EACH 0.000 0.00
11,130.00000 0.000 0.00
0755 604-30010 *Manhole Slab Base (10 Foot) 2.000 0.000
EACH 0.000 0.00

5,145.00000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 22591-BID ESTIMATE RUN 10/14/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0002 13:25:20
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0760 604-30015 *Manhole Slab Base (15 Foot) 1.000 0.000
EACH 0.000 0.00
7,612.50000 0.000 0.00
0765 604-30020 *Manhole Slab Base (20 Foot) 5.000 0.000
EACH 0.000 0.00
9,922.50000 0.000 0.00
0770  604-31000 *Manhole Box Base (Special) 12.000 0.000
EACH 0.000 0.00
18,165.00000 0.000 0.00
0775 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 26,672.000 0.000
LF 0.000 0.00
27.10000 0.000 0.00
0780 606-00305 *Guardrail Type 3 (Special) 2,439.000 0.000
LF 0.000 0.00
34.26000 0.000 0.00
0785 606-00910 *Guardrail Type 9 (Style CA) 3,888.000 0.000
LF 0.000 0.00
112.97000 0.000 0.00
0790 606-00915 *Guardrail Type 9 (Style CG) 1,410.000 0.000
LF 0.000 0.00
111.75000 0.000 0.00
0795 606-00940 *Guardrail Type 9 (Style CE) 23,574.000 0.000
LF 0.000 0.00
171.24000 0.000 0.00
0800 606-00942 *Guardrail Type 9 (Style CGE) 3,832.000 0.000
LF 0.000 0.00
167.62000 0.000 0.00
0805 606-00944 *Guardrail Type 9 (Style CGD) (Special) 52.000 0.000
LF 0.000 0.00
290.55000 0.000 0.00
0810 606-01340 *End Anchorage Type 3D 22.000 0.000
EACH 0.000 0.00

1,033.03000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 22591-BID ESTIMATE RUN 10/14/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0002 13:25:20
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0815 606-01370 *Transition Type 3G 39.000 0.000
EACH 0.000 0.00
4,179.27000 0.000 0.00
0820 606-01380 *Transition Type 3H 35.000 0.000
EACH 0.000 0.00
1,199.54000 0.000 0.00
0825 606-02005 *End Anchorage (Flared) 26.000 0.000
EACH 0.000 0.00
2,354.54000 0.000 0.00
0830 607-00005 *End Post 216.000 0.000
EACH 16.000 6,684.16
417.76000 16.000 6,684.16
0830 MATERIAL ALLOWANCE Wood Post (6" x 12) 0.000
EACH 0.000 0.00
61.20000 0.000 0.00
0830 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 0.000
EACH 32.000 1,139.20
35.60000 32.000 1,139.20
0830 MATERIAL ALLOWANCE 9 Ga Wire 0.000
EACH 0.000 0.00
5.60000 0.000 0.00
0830 MATERIAL ALLOWANCE Wire Brace Splices 0.000
EACH 200.000 156.00
0.78000 200.000 156.00
0830 MATERIAL ALLOWANCE 40D Galvanized Nails 0.000
EACH 200.002 325.93
1.62963 200.002 325.93
0835 607-00010 *Corner and Line Brace Post 499.000 0.000
EACH 44.000 28,113.36
638.94000 44.000 28,113.36
0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 0.000
EACH 0.000 0.00

102.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0835

0835

0835

0835

0835

0835

0840

607-01000

0845

607-11350

0845

0845

0845

C22927-COMBO
22591-BID
NHPP0252-477

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATION

ITEM
DESCRIPTION

MATERIAL ALLOWANCE Wood Post (6" x 12')

MATERIAL ALLOWANCE Wood Post (6" x 10" Brace)

MATERIAL ALLOWANCE Wood Post (6" x 10' Brace)

MATERIAL ALLOWANCE 9 Ga. Wire

MATERIAL ALLOWANCE Wire Brace Splices

MATERIAL ALLOWANCE 40D Galvanized Nails

*Fence Barbed Wire with Metal Posts

*Fence Deer

MATERIAL ALLOWANCE Woven Wire Fence

MATERIAL ALLOWANCE Woven Wire Fence

MATERIAL ALLOWANCE Staples (21 per post)

ESTIMATE NO: 0002

CURRENT
QUANTITY/
UNITS
UNIT PRICE
EACH
102.00000
EACH
71.20000
EACH
71.20000
EACH
11.20000
EACH
1.56000
EACH
3.70341
1,272.000
LF
2.17000
144,925.000
LF
7.86000
LF
1.08400
LF
1.08400
LF

0.13913

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
7.000
7.000

0.000
0.000
0.000

0.000
2,917
2.917

0.000
455.000
455.000

0.000
454.974
454.974

0.000
455.000
455.000

0.000
0.000
0.000

0.000
4,985.000
4,985.000

0.000
32,015.000
32,015.000

0.000
37,000.000
37,000.000

0.000
68,155.394
68,155.394

Page 18
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
714.00
714.00
0.00
0.00
207.67
207.69
5,096.00
5,096.00
709.76
709.76
1,685.05
1,685.05
0.00
0.00
39,182.10
39,182.10
34,704.26
34,704.26
40,108.00
40,108.00
9,482.46
9,482.46



CONTID:
PCN:
PROJECT:

CAT NO0200

0845

0845

0845

0845

0845

0845

0850 607-11525

0855 607-11530

0860 607-60002

0860

0860

C22927-COMBO
22591-BID
NHPP0252-477

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATION

ITEM
DESCRIPTION

MATERIAL ALLOWANCE Staples (21 per post)

MATERIAL ALLOWANCE Fence Post, Wood

MATERIAL ALLOWANCE Fence Post, Wood

MATERIAL ALLOWANCE Fence Post, Wood

MATERIAL ALLOWANCE Fence Post, Wood

MATERIAL ALLOWANCE Fence Post, Wood

Fence (Plastic)

*Fence (Special)

*Game Ramp

MATERIAL ALLOWANCE Lumber (8'x 2" x 8")

MATERIAL ALLOWANCE Lumber (8' x 2" x 8")

ESTIMATE NO: 0002

CURRENT
QUANTITY/
UNITS
UNIT PRICE
LF
0.13912
LF
0.96875
LF
0.96875
LF
0.96875
LF
0.96875
LF
0.96875
3,000.000
LF
5.03000
1,147.000
LF
2.63000
61.000
EACH
6,871.91000
EACH
360.70820
EACH

360.70820

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
71,781.627
71,781.627

0.000
0.000
0.000

0.000
0.000
0.000

0.000
454.999
454.999

0.000
5,120.000
5,120.000

0.000
7,680.000
7,680.000

750.000
95.000
845.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
7.625
7.625

0.000
22.875
22.875

Page 19
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
9,986.26
9,986.26
0.00
0.00
0.00
0.00
440.78
440.78
4,960.00
4,960.00
7,440.00
7,440.00
477.85
4,250.35
0.00
0.00
0.00
0.00
2,750.40
2,750.40
8,251.20
8,251.20



CONTID:

PCN:

PROJECT:

CAT NO0200

0860

0860

0860

0860

0860

0860

0860

0860

0860

0860

0865

607-60008

C22927-COMBO

22591-BID

NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE Lumber (8' x 2" x 8")

MATERIAL ALLOWANCE Lumber (6' x 2" x 8")

MATERIAL ALLOWANCE Lumber (10' x 2" x 8")

MATERIAL ALLOWANCE Lumber (10" x 2" x 8")

MATERIAL ALLOWANCE Lumber (12' x 2" x 8")

MATERIAL ALLOWANCE Lumber (12" x 2" x 8")

MATERIAL ALLOWANCE Lumber (14' x 2" x 8")

MATERIAL ALLOWANCE Wood Post (12' x 8")

MATERIAL ALLOWANCE Wood Post (8' x 8")

MATERIAL ALLOWANCE Middle Fence Post (8' x 6")

*Game Ramp (Special)

ESTIMATE NO: 0002

CURRENT
QUANTITY/
UNITS
UNIT PRICE
EACH
360.70820
EACH
38.08525
EACH
56.69470
EACH
56.64865
EACH
80.06700
EACH
80.06300
EACH
24.46600
EACH
243.30500
EACH
35.80000
EACH
46.20000
2.000
EACH

5,140.54000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
30.500
30.500

0.000
61.000
61.000

0.000
55.455
55.455

0.000
5.550
5.550

0.000
49.459
49.459

0.000
11.541
11.541

0.000
35.707
35.707

0.000
16.833
16.833

0.000
10.000
10.000

0.000
45.000
45.000

0.000
0.000
0.000

Page 20
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
11,001.60
11,001.60
2,323.20
2,323.20
3,144.00
3,144.00
314.40
314.40
3,960.00
3,960.03
924.00
924.01
873.60
873.61
4,095.55
4,095.55
358.00
358.00
2,079.00
2,079.00
0.00
0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0870 607-60109

0875 607-60117

0880 607-60243

0885 607-60620

0890 609-21020

0895 609-24002

0900 609-60011

0905 611-00019

0910 611-00023

0915 611-00025

0920 611-00029

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*8 Foot Gate (Special)

*16 Foot Gate (Special)

*40 Foot Gate (Special)

*Road Closure Gate

Curb and Gutter Type 2 (Section 1I-B)

Gutter Type 2 (2 Foot)

*Curb Type 6 (Section M)

*18 Foot Deer Guard

*22 Foot Deer Guard

*24 Foot Deer Guard

*28 Ft Deer Guard

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0002

CURRENT
QUANTITY/
UNITS
UNIT PRICE

11.000
EACH
2,345.74000

7.000
EACH
3,071.81000

6.000
EACH
1,396.28000

4.000
EACH
20,475.00000

324.000
LF
39.60000
1,950.000
LF
25.67000
2,171.000
LF
8.40000
1.000
EACH
54,165.80000
2.000
EACH
70,133.86000
1.000
EACH
72,221.08000
5.000
EACH

84,255.40000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 21

ESTIMATE RUN 10/14/2019

AMOUNT
THIS
PERIOD

0.00

13:25:20

CUMULATIVE
AMOUNT

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0925 611-00031

0930 611-00033

0935 611-00039

0940 611-00041

0945 611-00043

0950 611-00051

0955 611-00059

0960 612-00001

0965 612-00002

0970 612-00003

0975 612-00021

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*30 Foot Deer Guard

*32 Foot Deer Guard

*38 Foot Deer Guard

*40 Foot Deer Guard

*42 Foot Deer Guard

*50 Foot Deer Guard

*58 Foot Deer Guard

*Delineator (Type I)

*Delineator (Type II)

*Delineator (Type IlI)

*Delineator (Type 1) (Barrier)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0002

CURRENT
QUANTITY/
UNITS
UNIT PRICE

3.000
EACH
92,901.34000

2.000
EACH
104,176.08000

1.000
EACH
122,212.44000

1.000
EACH
128,237.16000

2.000
EACH
134,261.88000

2.000
EACH
154,385.48000

1.000
EACH
182,402.97000

223.000

EACH
14.92000
123.000

EACH
17.05000
65.000

EACH
18.12000
81.000

EACH

61.82000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 22

ESTIMATE RUN 10/14/2019

AMOUNT
THIS
PERIOD

0.00

13:25:20

CUMULATIVE
AMOUNT

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 23

PCN: 22591-BID ESTIMATE RUN 10/14/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0002 13:25:20
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0980 612-00022 *Delineator (Type 1) (Barrier) 293.000 0.000
EACH 0.000 0.00
61.82000 0.000 0.00
0985 612-00023 *Delineator (Type Ill) (Barrier) 13.000 0.000
EACH 0.000 0.00
66.09000 0.000 0.00
0990 612-00075 *Reflector Strip (6 Inch) 4,341.000 0.000
EACH 0.000 0.00
29.85000 0.000 0.00
0995 612-00260 *Location Marker (Fiber Optic)(Dome) 10.000 0.000
EACH 0.000 0.00
170.10000 0.000 0.00
1000 612-00270 *Location Marker (Utility)(Flat Slat) 19.000 0.000
EACH 0.000 0.00
75.60000 0.000 0.00
1005 612-15000 Install Marker 1.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
1010 613-00206 *2 Inch Electrical Conduit (Bored) 4,350.000 0.000
LF 0.000 0.00
13.87000 0.000 0.00
1015 613-00306 *3 Inch Electrical Conduit (Bored) 3,760.000 0.000
LF 0.000 0.00
22.33000 0.000 0.00
1020 613-01100 *1 Inch Electrical Conduit (Plastic) 1,210.000 0.000
LF 0.000 0.00
20.19000 0.000 0.00
1025 613-01200 *2 Inch Electrical Conduit (Plastic) 20,744.000 0.000
LF 0.000 0.00
12.55000 0.000 0.00
1030 613-01300 *3 Inch Electrical Conduit (Plastic) 1,720.000 0.000
LF 0.000 0.00

19.07000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

1035 613-04200

1040 613-07001

1045 613-07004

1050 613-07011

1055 613-07023

1060 613-07040

1065 613-10000

1070 613-13012

1075 613-13040

1080 613-13065

1085 613-34250

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*2 Inch Electrical Conduit (Liquidtight Flexibl

Metal)

*Type One Pull Box

*Type Four Pull Box

*Pull Box (11"x18"x12")

*Pull Box (24"x36"x24")

*Pull Box (30"x48"x24")

*Wiring

*Luminaire (LED) (Wall Type) (10,000 Lumens)

*Luminaire (LED)(20400 lumens)

*Luminaire (LED) (5400 Lumens)

*Light Standard Metal (25 Foot)

ESTIMATE NO: 0002

CURRENT
QUANTITY/
UNITS
UNIT PRICE

635.000
LF
39.38000

59.000
EACH
1,223.25000

1.000
EACH
2,640.75000

18.000
EACH
1,223.25000

9.000
EACH
1,904.70000

3.000
EACH
2,640.75000

1.000
LS
259,035.00000

5.000
EACH
1,380.75000

45.000
EACH
948.15000

4.000
EACH
4,252.50000

2.000
EACH
2,856.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 24

ESTIMATE RUN 10/14/2019

AMOUNT
THIS
PERIOD

0.00

13:25:20

CUMULATIVE
AMOUNT

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

1090 613-34300

1095 613-34400

1100 613-40010

1105 613-50100

1110 613-50150

1115 613-50210

1120 613-80130

1125 614-00011

1130 614-00012

1135 614-00013

1140 614-00040

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Light Standard Metal (30 Foot)

*Light Standard Metal (40 Foot)

*Light Standard Foundation

*Lighting Control Center

*Secondary Service Pedestal

*Temporary Lighting

*Service Meter Cabinet

*Sign Panel (Class 1)

*Sign Panel (Class II)

*Sign Panel (Class IIl)

*Sign Post (Special)

ESTIMATE NO: 0002

CURRENT
QUANTITY/
UNITS
UNIT PRICE

34.000
EACH
2,856.00000

5.000
EACH
3,602.55000

39.000
EACH
1,478.40000

3.000
EACH
11,203.50000

3.000
EACH
4,546.50000
1.000
LS

46,977.00000

4.000
EACH
7,072.80000
170.000
SF
17.59000
2,557.000
SF
19.99000
3,339.000
SF
35.18000
30.000
LF

95.94000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000
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ESTIMATE RUN 10/14/2019

13:25:20
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
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PCN: 22591-BID ESTIMATE RUN 10/14/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0002 13:25:20
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1145 614-00615 *Steel Sign Post (W 6x15) 100.000 0.000
LF 0.000 0.00
52.24000 0.000 0.00
1150 614-00821 *Steel Sign Post (W 8x21) 67.000 0.000
LF 0.000 0.00
69.29000 0.000 0.00
1155 614-01022 *Steel Sign Post (W 10x22) 120.000 0.000
LF 0.000 0.00
74.62000 0.000 0.00
1160 614-01026 *Steel Sign Post (W 10x26) 110.000 0.000
LF 0.000 0.00
77.82000 0.000 0.00
1165 614-01226 *Steel Sign Post (W 12x26) 87.000 0.000
LF 0.000 0.00
79.95000 0.000 0.00
1170 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 200.000 0.000
Slipbase
EACH 0.000 0.00
421.07000 0.000 0.00
1175 614-03002 *Concrete Footing (Type 2) 6.000 0.000
EACH 0.000 0.00
1,940.11000 0.000 0.00
1180 614-03004 *Concrete Footing (Type 4) 4.000 0.000
EACH 0.000 0.00
2,131.98000 0.000 0.00
1185 614-03005 *Concrete Footing (Type 5) 6.000 0.000
EACH 0.000 0.00
2,345.18000 0.000 0.00
1190 614-03006 *Concrete Footing (Type 6) 6.000 0.000
EACH 0.000 0.00
2,558.38000 0.000 0.00
1195 614-03007 *Concrete Footing (Type 7) 4.000 0.000
EACH 0.000 0.00

2,718.27000 0.000 0.00



CONTID:

PCN:

PROJECT:

CAT NO0200

1200

1205

1210

1215

1220

1225

1230

1235

1240

1245

1250

614-10123

614-10147

614-30110

614-31600

614-32400

614-42400

614-70024

614-70028

614-70030

614-70032

614-72830

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Variable Message Sign (Install Only)

*Variable Message Sign LED (Overhead)

Butterfly Structure

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0002

CURRENT
QUANTITY/
UNITS
UNIT PRICE

3.000
EACH
28,460.25000

2.000
EACH
120,608.25000

1.000
EACH
38,347.47000

Monotube Overhead Sign Cantilever (16 Inch Diam eter) 1.000
EACH
31,522.47000
Monotube Overhead Sign Cantilever (24 Inch Diam eter) 3.000
EACH
62,287.47000
Monotube Overhead Sign Bridge (24 Inch Diameter ) 8.000

*1310nm SFP Optic Module

*CWDM SFP Optic Module

*Optical Attenuator

*Optical Filter

*Communications Cabinet (For Toll Point)

EACH
81,232.46000

4.000
EACH
358.05000
12.000
EACH
1,010.10000
16.000
EACH
97.65000
16.000
EACH
1,268.40000
1.000
EACH

14,966.70000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000
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ESTIMATE RUN 10/14/2019

AMOUNT
THIS
PERIOD

0.00

13:25:20

CUMULATIVE
AMOUNT

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
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PCN: 22591-BID ESTIMATE RUN 10/14/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0002 13:25:20
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1255 614-72830 *Communications Cabinet (Type 332) 1.000 0.000
EACH 0.000 0.00
14,382.90000 0.000 0.00
1260 614-72830 *Communications Cabinet (Type 332D) 1.000 0.000
EACH 0.000 0.00
13,083.00000 0.000 0.00
1265 614-72832 *Communications Cabinet (Type 2) 2.000 0.000
EACH 0.000 0.00
15,608.25000 0.000 0.00
1270 614-72887 Microwave Vehicle Radar Detector 7.000 0.000
EACH 0.000 0.00
12,831.00000 0.000 0.00
1275 614-80385 *Rumble Strip 189,896.000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
1280 614-85003 *Impact Attenuator (Low Maintenance) 6.000 0.000
EACH 0.000 0.00
24,551.55000 0.000 0.00
1285 614-86741 *Weather Monitoring System 1.000 0.000
EACH 0.000 0.00
62,973.75000 0.000 0.00
1290 614-86800 Uninterrupted Power Supply 2.000 0.000
EACH 0.000 0.00
26,353.95000 0.000 0.00
1295 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 4,695.000 0.000
LF 0.000 0.00
8.03000 0.000 0.00
1300 614-87015 *Buffer Tube Fan Out Kit 6.000 0.000
EACH 0.000 0.00
739.20000 0.000 0.00
1305 614-87024 *Fiber Optic Termination Panel (24 Fiber) 6.000 0.000
EACH 0.000 0.00

1,383.90000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 29
PCN: 22591-BID ESTIMATE RUN 10/14/2019
PROJECT: NHPP0252-477 ESTIMATE NO: 0002 13:25:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE "
CAT NO0200 ROADWAY
1310 614-87320 *Closed Circuit Television 4.000 0.000
EACH 0.000 0.00
13,322.40000 0.000 0.00
1315 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
18,081.00000 0.000 0.00
1320 614-87362 *Closed Circuit Television Pole with Lowering D evice 3.000 0.000
40 Fee
( EACH 0.000 0.00
11,632.95000 0.000 0.00
1325 614-87364 *Closed Circuit Television Pole with Lowering D evice 2.000 0.000
50 Fee
( EACH 0.000 0.00
15,172.50000 0.000 0.00
1330 614-87692 *Ethernet Switch Type Il 5.000 0.000
EACH 0.000 0.00
3,960.60000 0.000 0.00
1335 621-00450 *Detour Pavement 33,003.000 8,170.700
SY 11,957.140 853,381.08
71.37000 20,127.840 1,436,523.94
1340 624-20300 Detour Drainage Pipe (Class 0) 4,198.600 2,776.600
LF 1,422.000 203,473.98
143.09000 4,198.600 600,777.67
1345 625-00000 *Construction Surveying 1.000 0.035
LS 0.059 75,125.03
1,273,305.60000 0.094 119,690.73
1350 625-00001 *Construction Surveying (Hourly) 300.000 0.000
HOUR 4.500 826.88
183.75000 4.500 826.88
1355 625-00015 *Settlement Instrumentation 1.000 0.000
LS 0.000 0.00
82,935.55000 0.000 0.00
1360 626-00100 *Mobilization (without Autopay) 1.000 0.155
LS 0.084 1,310,786.35
15,604,599.41000 0.239 3,729,499.26



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 30

PCN: 22591-BID ESTIMATE RUN 10/14/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0002 13:25:20
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1365 626-01101 *Public Information Services (Tier I) 1.000 0.063
LS 0.040 16,783.24
419,581.05000 0.103 43,216.85
1370 627-00008 *Modified Epoxy Pavement Marking 1,400.000 0.000
GAL 0.000 0.00
63.03000 0.000 0.00
1375 627-00009 *Modified Epoxy Pavement Marking(Inlaid) 3,260.000 0.000
GAL 0.000 0.00
90.53000 0.000 0.00
1380 627-00013 *Pavement Marking Paint (High Build) 7,038.000 84.760
GAL 326.600 10,480.59
32.09000 411.360 13,200.54
1385 627-01010 *Preformed Plastic Pavement Marking (Type I1)(In laid) 46,930.000 0.000
SF 0.000 0.00
10.89000 0.000 0.00
1390 627-02010 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 2,580.000 0.000
SF 0.000 0.00
13.41000 0.000 0.00
1395 627-30405 *Preformed Thermoplastic Pavement Marking 810.000 0.000
(Word-Symbol)
SF 0.000 0.00
13.76000 0.000 0.00
1400 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 1,370.000 0.000
Line,
) SF 0.000 0.00
10.31000 0.000 0.00
1405 630-00000 *Flagging 8,658.000 0.000
HOUR 262.500 6,615.00
25.20000 262.500 6,615.00
1410 630-00003 *Uniformed Traffic Control 8,368.000 209.750
HOUR 482.500 46,763.90
96.92000 692.250 67,092.87
1415 630-00007 *Traffic Control Inspection 274.000 0.000
DAY 4.000 420.00

105.00000 4.000 420.00
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PCN: 22591-BID ESTIMATE RUN 10/14/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0002 13:25:20
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1420 630-00012 *Traffic Control Management 2,353.000 22.000
DAY 57.000 56,259.00
987.00000 79.000 77,973.00
1425 630-00030 *Courtesy Patrol 468.000 0.000
DAY 0.000 0.00
1,217.78000 0.000 0.00
1430 630-80002 *Flashing Beacon (Solar) 2.000 0.000
EACH 0.000 0.00
787.50000 0.000 0.00
1435 630-80335 *Barricade (Type 3 M-A) (Temporary) 10.000 0.000
EACH 0.000 0.00
120.75000 0.000 0.00
1440 630-80341 *Construction Traffic Sign (Panel Size A) 10.000 0.000
EACH 0.000 0.00
42.00000 0.000 0.00
1445 630-80342 *Construction Traffic Sign (Panel Size B) 10.000 0.000
EACH 0.000 0.00
78.75000 0.000 0.00
1450 630-80343 *Construction Traffic Sign (Panel Size C) 10.000 0.000
EACH 0.000 0.00
121.12000 0.000 0.00
1455 630-80344 *Construction Traffic Sign (Special) 444.000 0.000
SF 222.000 4,080.36
18.38000 222.000 4,080.36
1460 630-80355 *Portable Message Sign Panel 2.000 0.000
EACH 0.000 0.00
8,925.00000 0.000 0.00
1465 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 0.000
Type
yPe) EACH 0.000 0.00
2,047.50000 0.000 0.00
1470 630-80359 *Portable Message Sign Panel 20.000 0.000
DAY 0.000 0.00

52.50000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 10/14/2019
PROJECT: NHPP0252-477 ESTIMATE NO: 0002 13:25:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
1475 630-80360 *Drum Channelizing Device 50.000 0.000
EACH 0.000 0.00
36.75000 0.000 0.00
1480 630-80363 *Drum Channelizing Device (With Light) (Flashin 9) 20.000 0.000
EACH 0.000 0.00
65.63000 0.000 0.00
1485 630-80367 *Portable Traffic Speed Monitor 2.000 0.000
EACH 0.000 0.00
8,557.50000 0.000 0.00
1490 630-80370 Concrete Barrier (Temporary) 91,377.000 24,571.000
LF 3,372.000 155,550.36
46.13000 27,943.000 1,289,010.59
1495 630-80378 Glare Screen (Temporary) 6,078.000 0.000
LF 0.000 0.00
32.93000 0.000 0.00
1500 630-80380 *Traffic Cone 10.000 0.000
EACH 0.000 0.00
17.54000 0.000 0.00
1505 630-80401 *Delineator (Type I) (Temporary) 22.000 0.000
EACH 0.000 0.00
36.75000 0.000 0.00
1510 630-80415 *Advanced Warning Flashing or Sequencing Panel (C 10.000 0.000
Type
yee) DAY 0.000 0.00
52.50000 0.000 0.00
1515 630-80511 *Mobile Pavement Marking Zone 15.000 0.000
LS 0.000 0.00
1,317.86000 0.000 0.00
1520 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 4.000 0.000
(Temporary)
EACH 0.000 0.00
6,782.17000 0.000 0.00
1525 630-85010 Impact Attenuator (Temporary) 41.000 7.500
EACH 10.000 102,587.30
10,258.73000 17.500 179,527.78
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PCN: 22591-BID ESTIMATE RUN 10/14/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0002 13:25:20
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1530 630-85041 *Mobile Attenuator 1,924.000 38.000
DAY 93.000 61,519.50
661.50000 131.000 86,656.50
1535 630-86802 *Traffic Signal (Temporary) 273.000 0.000
DAY 0.000 0.00
109.20000 0.000 0.00
1540 632-00000 *Night Work Lighting 1.000 0.000
LS 0.200 41,528.66
207,643.30000 0.200 41,528.66
1545 700-70010 F/A Minor Contract Revisions 2,200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1550 700-70016 F/A Fuel Cost Adjustment 425,000.000 -329.210
FA -2,977.250 -2,977.25
1.00000 -3,306.460 -3,306.46
1555 700-70018 F/A Roadway Smoothness Incentive 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1560 700-70019 F/A Asphalt Cement Cost Adjustment 425,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1565 700-70023 F/A On-The-Job Trainee 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1570 700-70025 F/A Quality Incentive Payment 612,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1575 700-70031 F/A Interim Surface Repair HMA 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1580 700-70034 F/A Noxious Weed Management 10,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 10/14/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0002 13:25:20
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1585 700-70034 F/A Provide Wildlife Monitoring Stations 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1590 700-70034 F/A Public Information Services 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1595 700-70034 F/A Rail Road License Fee 13,000.000 3,150.000
FA 0.000 0.00
1.00000 3,150.000 3,150.00
1600 700-70035 F/A Existing Street Light Maintenance 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1605 700-70035 F/A Obtain Right of Way for Utilities 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1610 700-70035 F/A Regular Mowing 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1615 700-70042 F/A Railroad Flagging and Permitting 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1620 700-70060 F/A Adjust Utilities 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1625 700-70074 F/A Obtain Power from IREA 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1630 700-70111 Project First Program 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1635 700-70155 F/A Pavement Surface Course Maintenance 100,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 10/14/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0002 13:25:20
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1640 700-70190 FIA Electric Service Furnish and Install 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1645 700-70350 F/A Removal of Obstruction 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1650 700-70380 F/A Erosion Control And Landscaping 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1655 700-70494 F/A Smart Work Zone Systems 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1660 700-70589 F/A Environmental Health & Safety Management 45,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1665 700-70595 F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1670 700-71002  CDOT Risk Pool 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 94,867,350.59 $ 4,052,794.84 $ 9,092,493.96
CAT NOO0300 STRUCTURES

1675 202-00240 *Removal of Asphalt Mat (Planing) 2,712.000 0.000
SY 0.000 0.00
2.84000 0.000 0.00
1680 202-00400 *Removal of Bridge 2.000 0.000
EACH 0.000 0.00
144,826.54000 0.000 0.00
1685 202-00425 Removal of Bridge Railing 472.000 0.000
LF 0.000 0.00

30.44000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 10/14/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0002 13:25:20
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1690 202-00504 Removal of Expansion Device 170.000 0.000
LF 0.000 0.00
200.14000 0.000 0.00
1695 202-00505 Removal of Portions of Present Structure 4.000 0.000
SF 0.000 0.00
172.20000 0.000 0.00
1700 206-00000 *Structure Excavation 6,383.000 0.000
cY 0.000 0.00
20.00000 0.000 0.00
1705 206-00060 Structure Backfill (Special) (Flow-Fill) 68.000 0.000
cY 0.000 0.00
175.13000 0.000 0.00
1710 206-00065 *Structure Backfill (Flow-Fill) 159.000 0.000
cY 0.000 0.00
290.85000 0.000 0.00
1715 206-00100 Structure Backfill (Class 1) 6,535.000 0.000
cY 0.000 0.00
36.57000 0.000 0.00
1720 206-00360 *Mechanical Reinforcement of Soil 6,117.000 0.000
cY 0.000 0.00
18.76000 0.000 0.00
1725 206-01781 *Shoring (Area 1) 1.000 0.000
LS 0.000 0.00
13,650.00000 0.000 0.00
1730 206-01782 *Shoring (Area 2) 1.000 0.000
LS 0.000 0.00
28,350.00000 0.000 0.00
1735 206-01783 *Shoring (Area 3) 1.000 0.000
LS 0.000 0.00
51,240.00000 0.000 0.00
1740 206-01784 *Shoring (Area 4) 1.000 0.000
LS 0.000 0.00

31,710.00000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 10/14/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0002 13:25:20
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1745 206-01785 *Shoring (Area 5) 1.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1750 206-01786 *Shoring (Area 6) 1.000 0.000
LS 0.000 0.00
14,595.00000 0.000 0.00
1755 206-01787 *Shoring (Area 7) 1.000 0.000
LS 0.000 0.00
32,655.00000 0.000 0.00
1760 206-01788 *Shoring (Area 8) 1.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1765 206-01789 *Shoring (Area 9) 1.000 0.000
LS 0.000 0.00
36,960.00000 0.000 0.00
1770 206-01790 *Shoring (Area 10) 1.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1775 206-01791 *Shoring (Area 11) 1.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1780 206-01792 *Shoring (Area 12) 1.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1785 206-01793 *Shoring (Area 13) 1.000 0.000
LS 0.000 0.00
15,750.00000 0.000 0.00
1790 206-01794 *Shoring (Area 14) 1.000 0.000
LS 0.000 0.00
33,600.00000 0.000 0.00
1795 206-01795 *Shoring (Area 15) 1.000 0.000
LS 0.000 0.00

29,295.00000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 10/14/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0002 13:25:20
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1800 206-01796 *Shoring (Area 16) 1.000 0.000
LS 0.000 0.00
15,855.00000 0.000 0.00
1805 206-01797 *Shoring (Area 17) 1.000 0.000
LS 0.000 0.00
41,475.00000 0.000 0.00
1810 206-01798 *Shoring (Area 18) 1.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1815 206-01799 *Shoring (Area 19) 1.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1820 206-01800 *Shoring (Area 20) 1.000 0.000
LS 0.000 0.00
43,890.00000 0.000 0.00
1825 206-01801 *Shoring (Area 21) 1.000 0.000
LS 0.000 0.00
25,200.00000 0.000 0.00
1830 206-01802 *Shoring (Area 22) 1.000 0.000
LS 0.000 0.00
13,650.00000 0.000 0.00
1835 206-01810 *Shoring (Area 30) 1.000 0.000
LS 0.000 0.00
55,684.79000 0.000 0.00
1840 206-01811 *Shoring (Area 31) 1.000 0.000
LS 0.000 0.00
55,684.79000 0.000 0.00
1845 206-01816 *Shoring (Area 36) 1.000 0.000
LS 0.000 0.00
213,570.00000 0.000 0.00
1850 206-01817 *Shoring (Area 37) 1.000 0.000
LS 0.000 0.00

76,492.50000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 10/14/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0002 13:25:20
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1855 206-01818 *Shoring (Area 38) 1.000 0.000
LS 0.000 0.00
118,895.24000 0.000 0.00
1860 206-01819 *Shoring (Area 39) 1.000 0.000
LS 0.000 0.00
31,145.31000 0.000 0.00
1865 210-00500 *Rebuild Portions of Present Structure 2.000 0.000
EACH 0.000 0.00
7,633.50000 0.000 0.00
1870 210-00530 Rebuild Portions of Present Structure 4.000 0.000
SF 0.000 0.00
190.58000 0.000 0.00
1875 420-00000 *Geomembrane 1,965.000 0.000
Sy 0.000 0.00
11.32000 0.000 0.00
1880 502-00460 Pile Tip 36.000 0.000
EACH 0.000 0.00
196.98000 0.000 0.00
1885 502-00500 Complete Joint Penetration (CJP) Splice 8.000 0.000
EACH 0.000 0.00
1,821.15000 0.000 0.00
1890 502-11489 Steel Piling (HP 14x89) 3,568.000 0.000
LF 0.000 0.00
97.07000 0.000 0.00
1895 503-00030 *Drilled Shaft (30 Inch) 1,837.000 0.000
LF 0.000 0.00
403.16000 0.000 0.00
1900 503-00048 *Drilled Shaft (48 Inch) 1,223.000 0.000
LF 0.000 0.00
639.56000 0.000 0.00
1905 513-00600 *Bridge Drain 6.000 0.000
EACH 0.000 0.00

4,942.84000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 10/14/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0002 13:25:20
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1910 515-00120 Waterproofing (Membrane) 9,154.000 0.000
Sy 0.000 0.00
21.16000 0.000 0.00
1915 515-00400 *Concrete Sealer 427.000 0.000
SY 0.000 0.00
13.02000 0.000 0.00
1920 518-01004 Bridge Expansion Device (0-4 Inch) 873.000 0.000
LF 0.000 0.00
252.47000 0.000 0.00
1925 518-03000 *Sawing and Sealing Bridge Joint 873.000 0.000
LF 0.000 0.00
31.44000 0.000 0.00
1930 601-01000 *Concrete Class B 112.000 0.000
cY 0.000 0.00
1,443.75000 0.000 0.00
1935 601-03040 *Concrete Class D (Bridge) 4,571.000 0.000
cY 0.000 0.00
704.93000 0.000 0.00
1940 601-40301 *Structural Concrete Coating 40,711.000 0.000
SF 0.000 0.00
1.51000 0.000 0.00
1945 602-00020 *Reinforcing Steel (Epoxy Coated) 1,077,477.000 0.000
LB 0.000 0.00
1.24000 0.000 0.00
1950 606-00301 *Guardrail Type 3 (6-3 Post Spacing) (7 Foot Po sts) 3,663.000 0.000
LF 0.000 0.00
30.02000 0.000 0.00
1955 606-10700 *Bridge Rail Type 7 621.000 0.000
LF 0.000 0.00
98.64000 0.000 0.00
1960 606-11010 Bridge Rail Type 10R 472.000 0.000
LF 0.000 0.00

152.70000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 10/14/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0002 13:25:20
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1965 606-11030 *Bridge Rail Type 10M 1,362.000 0.000
LF 0.000 0.00
154.43000 0.000 0.00
1970 607-53005 *Fence Chain Link (Special) 286.000 0.000
LF 0.000 0.00
87.40000 0.000 0.00
1975 607-53137 *Fence Chain Link (Special) (36 Inch) 576.000 0.000
LF 0.000 0.00
53.61000 0.000 0.00
1980 613-00200 *2 Inch Electrical Conduit 3,705.000 0.000
LF 0.000 0.00
12.55000 0.000 0.00
1985 618-01150 Prestressed Concrete | (Special)(South Gap Proj ect - 1,476.000 0.000
BT50
) LF 0.000 0.00
311.27000 0.000 0.00
1990 618-01158 Prestressed Concrete | (Special)(South Gap Proj ect - 1,944.000 0.000
BT58
) LF 0.000 0.00
312.06000 0.000 0.00
1995 618-01166 Prestressed Concrete | (Special)(South Gap Proj ect - 5,423.000 0.000
BT66
) LF 0.000 0.00
324.89000 0.000 0.00
CAT 0300 CURRENT AMT$ 12,579,304.76  $ 0.00 $ 0.00

CAT NOO0310 Walls

2000 206-00000 *Structure Excavation 80,802.000 0.000
cY 0.000 0.00
20.00000 0.000 0.00
2005 206-00050 *Structure Backfill (Special) 704.000 0.000
cY 0.000 0.00
85.49000 0.000 0.00
2010 206-00100 *Structure Backfill (Class 1) 101,321.000 0.000
cY 0.000 0.00

36.57000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 10/14/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0002 13:25:20
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 Walls

2015 206-00200 *Structure Backfill (Class 2) 2,665.000 0.000
cY 0.000 0.00
21.00000 0.000 0.00
2020 206-00360 *Mechanical Reinforcement of Soil 32,779.000 0.000
cY 0.000 0.00
18.76000 0.000 0.00
2025 420-00000 *Geomembrane 15,929.000 0.000
SY 0.000 0.00
11.32000 0.000 0.00
2030 504-04420 *Precast Panel Facing 54,320.000 0.000
SF 0.000 0.00
28.18000 0.000 0.00
2035 507-00000 *Concrete Slope and Ditch Paving 112.000 0.000
cY 0.000 0.00
1,473.68000 0.000 0.00
2040 515-00400 *Concrete Sealer 10,619.000 0.000
SY 0.000 0.00
13.02000 0.000 0.00
2045 601-03050 Concrete Class D (Wall) 11,671.000 0.000
cY 0.000 0.00
557.68000 0.000 0.00
2050 601-40301 *Structural Concrete Coating 144,003.000 0.000
SF 0.000 0.00
1.51000 0.000 0.00
2055 602-00000 *Reinforcing Steel 490,637.000 0.000
LB 0.000 0.00
1.08000 0.000 0.00
2060 602-00020 *Reinforcing Steel (Epoxy Coated) 592,596.000 0.000
LB 0.000 0.00
1.24000 0.000 0.00
2065 604-19000 *Inlet Special 2.000 0.000
EACH 0.000 0.00

5,250.00000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 10/14/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0002 13:25:20
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 Walls

2070 605-83002 Geocomposite Drain with Pipe 1,086.000 0.000
SY 0.000 0.00
21.00000 0.000 0.00
2075 606-00931 *Guardrail Type 9 (Style CD) (Special) 153.000 0.000
LF 0.000 0.00
201.00000 0.000 0.00
2080 606-10700 *Bridge Rail Type 7 12,940.000 0.000
LF 0.000 0.00
98.64000 0.000 0.00
2085 606-10705 *Bridge Rail Type 7 (Special) 568.000 0.000
LF 0.000 0.00
132.83000 0.000 0.00
2090 606-11030 *Bridge Rail Type 10M 552.000 0.000
LF 0.000 0.00
154.43000 0.000 0.00
2095 607-01050 *Fence Wire With Metal Posts 3,235.000 0.000
LF 0.000 0.00
33.80000 0.000 0.00
CAT 0310 CURRENT AMT$ 17,668,129.60 $ 0.00 $ 0.00

CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

2100 620-00002 Field Office (Class 2) 3.000 0.000
EACH 0.000 0.00
63,923.08000 0.000 0.00
2105 620-00005 Field Office (Special) 1.000 0.000
EACH 0.000 0.00
585,191.28000 0.000 0.00
2110 620-00012 Field Laboratory (Class 2) 2.000 0.000
EACH 0.000 0.00
34,757.05000 0.000 0.00
2115 620-00020 Sanitary Facility 4.000 0.000
EACH 0.000 0.00
3,570.00000 0.000 0.00
CAT 0400 CURRENT AMT$ 860,754.62 $ 0.00 $ 0.00

PROJECT TOTAL CURRENT AMT $25,975,539.57 $ 4,052,794.84 $ 9,092,493.96



COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22927-COMBO

PCN: 22927-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PK

FBR0252-486
1-25 S GAP - BE BRIDGES UPPER LAKE GULCH

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES: DOUGLAS, REGION 1

Page 1
ESTIMATE RUN 10/14/2019

13:25:20

ESTIMATE NO: 0002 PROG

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 50.0
PERCENT TIME: 4.15

11/23/2022 FIXED COMPLETION DA”
11/23/2022 FIXED COMPLETION DA”

DAYS TIME ALLOW:

ORIG TIME ALLOW:

CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 09/25/2019 DATE TIME STARTED 08/07/2019
P.0O. BOX 220 DATE LET 07/02/2019 DATE WORK BEGAN 08/07/2019
DATE AWARDED 07/29/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/06/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 08/07/2019
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  4,234,495.44  PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $ 123,757,660.41 NON-PARTICIPATING 294,464.28 286,096.18
PERCENT COMPLETE: 6.95% TOTAL EARNINGS 294,464.28 286,096.18
FUNDS AVAILABLE: $ 3,940,031.16  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 294,464.28 286,096.18
TOTAL CLAIMS: $ 0.00 RETAINAGE -8,331.84 -8,331.84
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 286,132.44 277,764.34
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 286,132.44 277,764.34
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 277,764.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

NO. NO.

CAT NO0300

0005 202-00400

0010 206-00000

0015 206-00100

0020 206-00200

0025 206-00360

0030 206-01812

0035 206-01813

0040 206-01814

0045 206-01815

0050 403-09210

0055 420-00000

C22927-COMBO
22927-BID
FBR0252-486

ITEM
DESCRIPTION

Bridge Enterprise

Removal of Bridge

*Structure Excavation

Structure Backfill (Class 1)

*Structure Backfill (Class 2)

*Mechanical Reinforcement of Soil

*Shoring (Area 32)

*Shoring (Area 33)

*Shoring (Area 34)

*Shoring (Area 35)

*Stone Matrix Asphalt

*Geomembrane

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0002

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
2.000 0.000
EACH 0.500
144,826.54000 0.500
6,866.000 0.000
CcY 2,944.000
20.00000 2,944.000
15,642.000 0.000
CcY 0.000
36.57000 0.000
657.000 0.000
CcY 0.000
21.00000 0.000
12,392.000 0.000
CcY 0.000
18.76000 0.000
1.000 0.000
LS 0.700
74,597.29000 0.700
1.000 0.000
LS 0.000
67,215.52000 0.000
1.000 0.000
LS 0.700
85,414.67000 0.700
1.000 0.000
LS 0.000
69,894.09000 0.000
794.000 0.000
TON 0.000
104.74000 0.000
5,622.000 0.000
SY 0.000
11.32000 0.000

Page 2
ESTIMATE RUN 10/14/2019

13:25:20
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
72,413.27
72,413.27
58,880.00
58,880.00
0.00
0.00
0.00
0.00
0.00
0.00
52,218.10
52,218.10
0.00
0.00
59,790.27
59,790.27
0.00
0.00
0.00
0.00
0.00
0.00
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PCN: 22927-BID ESTIMATE RUN 10/14/2019

PROJECT: FBR0252-486 ESTIMATE NO: 0002 13:25:20
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0060 502-00460 Pile Tip 42.000 0.000
EACH 0.000 0.00
196.98000 0.000 0.00
0065 502-11489 Steel Piling (HP 14x89) 2,289.000 0.000
LF 300.000 29,121.00
97.07000 300.000 29,121.00
0070 504-04420 *Precast Panel Facing 14,077.000 0.000
SF 0.000 0.00
28.18000 0.000 0.00
0075 507-00000 *Concrete Slope and Ditch Paving 17.000 0.000
cY 0.000 0.00
1,473.68000 0.000 0.00
0080 513-00600 *Bridge Drain 4.000 0.000
EACH 0.000 0.00
4,942.84000 0.000 0.00
0085 515-00120 Waterproofing (Membrane) 1,634.000 0.000
SY 0.000 0.00
21.16000 0.000 0.00
0090 515-00400 *Concrete Sealer 75.000 0.000
Sy 0.000 0.00
13.02000 0.000 0.00
0095 518-03000 *Sawing and Sealing Bridge Joint 552.000 0.000
LF 0.000 0.00
31.44000 0.000 0.00
0100 601-03040 Concrete Class D (Bridge) 596.000 0.000
cYy 0.000 0.00
704.93000 0.000 0.00
0105 601-03050 Concrete Class D (Wall) 24.000 0.000
cY 0.000 0.00
557.68000 0.000 0.00
0110 601-40301 *Structural Concrete Coating 17,749.000 0.000
SF 0.000 0.00

1.51000 0.000 0.00
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PCN: 22927-BID ESTIMATE RUN 10/14/2019

PROJECT: FBR0252-486 ESTIMATE NO: 0002 13:25:20
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0115 602-00000 *Reinforcing Steel 1,122.000 0.000
LB 0.000 0.00
1.08000 0.000 0.00
0120 602-00020 *Reinforcing Steel (Epoxy Coated) 120,173.000 0.000
LB 0.000 0.00
1.24000 0.000 0.00
0125 605-83002 Geocomposite Drain with Pipe 288.000 0.000
SY 0.000 0.00
21.00000 0.000 0.00
0130 606-00931 *Guardrail Type 9 (Style CD) (Special) 292.000 0.000
LF 0.000 0.00
201.00000 0.000 0.00
0135 606-10700 *Bridge Rail Type 7 216.000 0.000
LF 0.000 0.00
98.64000 0.000 0.00
0140 607-01050 *Fence Wire With Metal Posts 519.000 0.000
LF 0.000 0.00
33.80000 0.000 0.00
0145 607-53137 *Fence Chain Link (Special) (36 Inch) 212.000 0.000
LF 0.000 0.00
53.61000 0.000 0.00
0150 613-00200 *2 Inch Electrical Conduit 432.000 0.000
LF 0.000 0.00
12.55000 0.000 0.00
0155 618-01994 Prestressed Concrete Box (Depth 32" Through 48" ) 9,177.000 0.000
SF 0.000 0.00
54.67000 0.000 0.00
0160 625-00000 Construction Surveying (Bridge Enterprise) 1.000 0.000
LS 0.100 5,305.44
53,054.40000 0.100 5,305.44
0165 626-00100 Mobilization (without Autopay) (Bridge Enterpri se) 1.000 0.025
LS 0.025 8,368.10

334,724.12000 0.050 16,736.21
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CONTID: C22927-COMBO
PCN: 22927-BID ESTIMATE RUN 10/14/2019
PROJECT: FBR0252-486 ESTIMATE NO: 0002 13:25:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE __ _ _ _ __________.
CAT NOO0300 Bridge Enterprise
0170 700-70010 F/A Minor Contract Revisions Bridge Enterprise 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0300 CURRENT AMT$ 4,234,495.44 $ 286,096.18 $ 294,464.29

PROJECT TOTAL CURRENT AMT $ 4,234,495.44  $ 286,096.18 $  294,464.29



